


Released by the Minister for Māori Development

Māori Media Sector Shift — Projecting Forward
2019-2023

Creating an enabling environment



Cabinet Paper - Progress Update
Establish Technical Working Group

Greater collaboration
(e.g. sharing of support functions)
Prototype Regional Hub

2019

2020

2021

2022

2023

Design Regional Hubs

Establish Multi-Media Entity
[TMP/MTS governance
and other functions]

Trial Regional Hub Models

ROLL OUT TRANSITION

Establishing the regional elements